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Memorandum 
 

To: Honorable Mayor and City Council 

 Utilities Commission 

 Trevor Walter, PE, Public Works Director / City Engineer 

 City of Baxter, Minnesota  

 

From: Chuck Rickart, PE, PTOE, Project Manager  

 WSB & Associates, Inc. 

 

Copy To:  Gordon Heitke, City Administrator 

 Kelly Steele, Assistant City Administrator 

 Aric Welch, PE, Project Manager, Widseth Smith Nolting 

 

Date: May 27, 2015  

 

Re: Isle Drive Extension  

 Monthly Project Update   

 City of Baxter 

 WSB Project No. 2037-09 

 

 

The City of Baxter is proceeding with the construction of Isle Drive from where it currently ends at 

the Essentia Health property to south of CSAH 48. The project includes a new roundabout at the 

CSAH 48 intersection, street and utility construction as well as new street lighting and pedestrian 

facilities.  

 

The project was publicly bid and RL Larson Excavating of St Cloud Minnesota was the low bidder. 

The City has executed a contract with RL Larson. They began work on May 5 with mobilization 

and completing the clearing and grubbing within the corridor. The majority of this work has now 

been completed.  

 

They are now proceeding with the dewatering and underground utility work for first stage of 

construction. This work is beginning at the first manhole north of CSAH 48 and proceeding along 

the new Isle Drive and Isle Court alignments.  

 

There are a significant number of private utilities in the corridor, especially along CSAH 48. In 

order to accommodate the utility conflicts the contractor will be constructing a short segment of the 

sanitary sewer and water north of the first manhole so that relocation of the private utilities (Crow 

Wing Power, Charter and CTC) can occur prior to future stages that connect to the manhole from 

south of CSAH 48. 
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The underground and roadway construction is planned to be completed in four (4) primary stages. 

The current general schedule is: 

 

Stage 1 – North of CSAH 48, including Isle Court 

      Underground Utilities Isle Drive: May 26 – June 20 

      Underground Utilities Isle Court: June 15 – June 27 

      Roadway Isle Drive: June 29 – July 25 

      Roadway Isle Court: July 13 – July 25 

      Pave Isle Drive and Isle Court: July 27 – August 1 

 

Stage 2 – Left Station west of Mapleton Road to CSAH 48 

      Close Mapleton Road: June 29 

      Underground Utilities: June 29 – July 25 

      Roadway: July 29 – August 31 

      Open Mapleton Road: August 31 

 

Stage 3 – CSAH 48 and Roundabout 

      Close CSAH 48: July 23 

      Underground Utilities: July 23 – August 8 

      Roadway: August 10 – August 31 

      Open CSAH 48: August 31 

 

Stage 4 – Lift Station east  

      Underground Utilities: August 10 – August 15 

 

A weekly email project update is being provided to each property owner adjacent to the project. In 

addition public service announcements will be provided to the local newspapers, radio stations, TV 

stations and emergency services at the time of major construction activities such as roadway 

closures. If you are interested receiving the weekly email updates please contact Chuck Rickart at 

(612) 360-1283 or crickart@wsbeng.com.  
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